COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2019

ESTI MATE SUMVARY 10: 50: 42
CONTI D C20437 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20437- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 481.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
I-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:  90.75 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 351
1-70 HLT GARAGE DOOR REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 09/ 27/ 2019 DATE TI ME STARTED 06/04/2018
4600 Northgate Boul evard DATE LET 12/ 08/ 2017 DATE WORK BEGAN 06/ 04/ 2018
Suite 100 DATE AWARDED 01/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 228, 103. 16 PARTI Cl PATI NG $ 24,042.51 $ 0. 00
AWARD PRQJECT AMI:  $ 1,084, 421.92 NON- PARTI Cl PATI NG 653, 962. 43 320, 338. 19
PERCENT COMPLETE: 55.21% TOTAL EARNI NGS 678, 004. 94 320, 338. 19
FUNDS AVAI LABLE: $ 550, 098. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 678, 004. 94 320, 338. 19
TOTAL CLAI VS $ 0.00 RETAI NAGE -16, 266. 33 -6, 889. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 661, 738. 61 313, 448.79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 661, 738. 61 313, 448. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 313, 448. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 02330

208- 00045

208- 00052

208- 00106

208- 00107

210-01180

626- 00000

626-01103

627- 00005

627-00011

C20437

20437-BI D
NHPPO702- 351

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Laborer

Concrete Washout Structure

StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Reset Guardrail (Special)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Epoxy Pavenent Marking

*Pavenent Marki ng Pai nt (\Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1, 360. 000
SF
4. 40000

50. 000
HOUR
44.56100

1. 000

3, 300. 00000

52. 000
LF
27. 43400

2.000
HOUR
79. 44200

2.000
HOUR
75. 62500

5, 000. 000
LF
3.37700

1. 000
LS
331, 636. 17300

1. 000

LS
8, 250. 00000
56. 000

GAL
302. 50000
26. 000

GAL

126. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26. 000
26. 000
52. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 360. 000
510. 000
1, 870. 000

0.136
0.091
0. 227

0.500
0.250
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 02/ 2019

713.

1,722.

30, 178

2,062

.00

.00

.00

28

.00

.00

27

89

50

.00

.00

10: 50: 42

AMOUNT

1,426.

79.

75.

6,314

75, 281.

6, 187

.00

.00

.00

57

44

63

99

41

50

.00

.00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20437-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0005 10: 50: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
29. 70000 0. 000 0. 00
0065 630- 00007 *Traffic Control Inspection 68. 000 23. 000
DAY 20. 000 11, 000. 00
550. 00000 43. 000 23, 650. 00
0070 630-00012 *Traffic Control Management 51.000 22.000
DAY 8. 000 6, 204. 00
775.50000 30. 000 23, 265. 00
0075 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 11. 500
EACH 5. 000 110. 00
22.00000 16. 500 363. 00
0085 630-80343  *Construction Traffic Sign (Panel Size C 28.000 5. 000
EACH 5. 000 110. 00
22.00000 10. 000 220.00
0090 630-80344  *Construction Traffic Sign (Special) 119. 000 59. 500
SF 0. 000 0. 00
22.00000 59. 500 1, 309. 00
0095 630-80350 *Vertical Panel 200. 000 5. 000
EACH 0. 000 0. 00
5. 50000 5. 000 27.50
0100 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
825. 00000 0. 500 412. 50
0105 630-80370 Concrete Barrier (Tenporary) 170. 000 85. 000
LF 0. 000 0. 00
64. 36100 85. 000 5,470. 69
0110 630-80380 *Traffic Cone 200. 000 37.500
EACH 35. 000 192. 50

5. 50000 72.500 398. 75



CONTI D

ROADWAY

CAT NO0200

0115 630-85010

0120

630- 85041

0125

700- 70010

0130

700-70011

0135

700- 70023

0140

700- 70032

0145

700- 71002

0300

900- 00014

0305

900- 00007

0310

900- 00014

0315 900-00014

C20437

NHPP0702- 351

20437-BID

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*NMobi | e Attenuator

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A On-The-Job Trai nee

F/ A Enmergency Repair

CDOT Ri sk Pool

*Added Item (Lunmp Sum)/ Control
I ntegration

Syst em Desi gn and

Added |tem (Each)/ Control Cabinet Enclosure

Added Item (Lunp Sum)/ Site Acceptance Commi ssioni ng
and Testing

Added Item (Lunmp Sum)/ System Training and
Docunent ati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

1. 000

13, 102. 65000

50. 000

DAY
385. 00000
10, 000. 000

F A
1. 00000
1, 500. 000

F A
1. 00000
640. 000

F A
1. 00000
0. 000

F A
1. 00000
5, 665. 900

F A
1. 00000
1. 000

LS
63, 834. 10000
2.000

EACH
16, 985. 77000
1. 000

LS
31, 493. 00000
1. 000

LS

11, 838. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

15. 000
6. 000
21. 000

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
332. 000
332. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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2,310

332.

.00

00

.00

00

.00

.00

.00

.00

.00

.00

10: 50: 42

AMOUNT

6, 551.

8, 085

1, 500.

332.

63, 834

33, 971.

15, 746

33

00

.00

00

00

.00

.00

10

54

50

.00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20437-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0005 10: 50: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 900-00014  Added Item (Lunp Sum)/ Electrical Mdifications 1. 000 0.500
LS 0. 000 0. 00
37, 290. 00000 0. 500 18, 645. 00
0325 900-00014  Added Item (Lunp Sun)/ Optical Safety Instrunentation 1. 000 1. 000
LS 0. 000 0. 00
1, 020. 64000 1. 000 1, 020. 64

CAT 0200 CURRENT AMT $ 722,629.82 % 54,935.44 3%  294,168.09
CAT NO0300 F-08-AP

0155 202-00495 Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 380 5, 754. 57
15, 143. 60100 0. 380 5, 754.57
0160 202- 00500 *Renpval of Portions of Present Structure 1. 000 0. 000
EACH 1. 000 18, 766. 75
18, 766. 74800 1. 000 18, 766. 75
0165 210-00831 *Reset Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0.00
5, 280. 00000 0. 000 0. 00
0170 509-50410 Met al Panel s (New) 53. 000 0. 000
SF 53. 000 1, 158. 42
21.85700 53. 000 1,158. 42
0175 601-06150 Concrete (Patching) 100. 000 0. 000
SF 1. 000 109. 90
109. 90100 1. 000 109. 90
0180 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
31, 680. 00000 0. 000 0.00
0185 622-00825 Modi fy Buil di ng 1. 000 0. 000
LS 0. 000 0.00
19, 008. 77000 0. 000 0. 00
0190 622-00840 Garage Door (Furnish Only) 1. 000 0. 000
EACH 1. 000 97,971. 32

97, 971. 32400 1. 000 97, 971. 32



CONTI D

C20437

20437-BID
NHPP0702- 351

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 10/ 02/ 2019

CAT NO0300

0195 622-00841

0200 622-00842

0205 622-00843

0210 622-11170

CAT NO0301

0215 202- 00495

0220

202- 00500

0225

210- 00831

0230

509- 50410

0235

601- 06150

0240 613-10000

F- 08- AP

| TEM
DESCRI PTI ON
*Garage Door (Install Only)

F- 08- AQ

Garage Door - Fire Rated (Furnish Only)
Garage Door - Fire Rated (Install Only)
HVAC

Renoval of Portions of Present Structure

*Rermoval of Portions of Present Structure

Head

*Reset Traffic Signal

Met al

Panel s (New)

Concrete (Patching)

*Wring

ESTI MATE NO. 0005 10: 50: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 000
EACH 0. 900 39, 868. 87
44, 298. 74900 0. 900 39, 868. 87
1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
2,129. 45700 0. 000 0. 00
1. 000 0. 000
Ls 0. 000 0. 00
7,512. 89000 0. 000 0. 00
CAT 0300  CURRENT AMI $  253,903.26$  163,629.83% 163, 629. 83
0. 500 0. 500
LS 0. 000 0. 00
15, 143. 60100 0. 500 7,571. 80
1. 000 1. 000
EACH 0. 000 0. 00
18, 766. 74800 1. 000 18, 766. 75
1. 000 1. 000
EACH 0. 000 0. 00
5, 280. 00000 1. 000 5, 280. 00
53. 000 53. 000
SF 0. 000 0. 00
21. 85700 53. 000 1,158. 42
20. 000 7.000
SF 0. 000 0. 00
109. 90100 7.000 769. 31
0. 500 0. 380
Ls 0.120 3, 801. 60
31, 680. 00000 0. 500 15, 840. 00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20437-BI D ESTI MATE RUN 10/ 02/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0005 10: 50: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-08-AQ

0245 622-00840  Garage Door (Furnish Only) 1. 000 0. 000
EACH 1. 000 97,971. 32
97, 971. 32400 1. 000 97, 971. 32
0250 622-00841 *Garage Door (Install Only) 1. 000 0. 900
EACH 0. 000 0. 00
44, 298. 74900 0. 900 39, 868. 87
0255 622-00842 Garage Door - Fire Rated (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
23, 375. 00000 0. 000 0. 00
0260 622-00843 Garage Door - Fire Rated (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
2,129. 45700 0. 000 0.00
0330 900-00006 Added Item (Dollar)/ SIL2 Crush Sensor System 8, 938. 050 8, 938. 050
Proximty Swi tches
DOL 0. 000 0. 00
1. 00000 8, 938. 050 8, 938. 05

CAT 0301 CURRENT AMT $  227,527.57$ 101,772.92$% 196, 164.52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 294. 28200 1. 000 23,294.28
0270 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
748. 23100 1. 000 748. 23
CAT 0400 CURRENT AMT  $ 24,042.51% 0.00$ 24,042.51

PRQJECT TOTAL CURRENT AMI $ 1,228,103.16$% 320,338.19% 678, 004. 95



